

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
10/12/23-11/14/23 1.	Brainstorming/ Solutions Research	5 hours	BZ, JH, BC, CM, MH, ND	All team members researched methods green energy could be produced and selected the most applicable to an average household out of a wide variety of options. Additionally, the team decided on a name for the website that was both unique and symbolic to the cause.
12/5/23-1/16/24 2.	Website Design/ Coding	10 hours	BZ, JH, BC, CM, MH, ND	The team split up into two groups consisting of one for the creative aspects (visual features, color schemes, formating, etc.) and the other that coded these ideas into existence.
1/16/24-1/21/24 3.	Website Debugging/ Testing/Creation of Social Media	6 hours	BZ, JH, BC, CM, MH, ND	The creative team spent time testing all aspects of the website and reported any issues to the coding team to be fixed. The team also spent time creating a X, Instagram, Facebook, and YouTube accounts for the website.
2/24/24-3/1/24 4.	Review Judge Feedback/ Brainstorming/ Research	3 hours	BZ, JH, BC, CM, MH, ND	Using the feedback provided by the judges at the regional conference, the team was able to brainstorm new ways of improving the website. Particularly, the team focused on adding more research and visual features.
3/7/24-3/28/24 5.	Website Modifications	7 hours	BZ, JH, BC, CM, MH, ND	Team members were once again divided into two groups as the creative members focused on the design aspects and the coding team worked to bring the ideas into reality.
4/2/24-4/9/24 6.	Website Debugging/ Testing	5 hours	BZ, JH, BC, CM, MH, ND	In preparation for the state conference, the team focused on ensuring all aspects of the project were perfect and represented the best work the team could produce.

Advisor Name: Justin Beach Student Initials: BZ, JH, BC, CM, MH, ND

Advisor Signature: 